COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/13/2008

ESTIMATE SUMMARY 09:31:45
CONTID: C15828 ESTIMATE NO: 0005 FINL SPEC YR:2005
PCN: 15828-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 40.0 DAYS TIME ALLOW: 40 WORK DAYS
SIGNAL & VMS:SH 93 @ SH 72 PERCENT TIME: 100.00 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: SHE 0931-027
SIGNAL & VMS:SH 93 @ SH 72
NAME OF ROAD: 093Aa
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
W.L. CONTRACTORS, INC. PAY PERIOD ENDING 03/13/2008 DATE TIME STARTED 03/05/2007
6435 W. 55TH AVENUE DATE LET 01/25/2007 DATE WORK BEGAN 03/05/2007
DATE AWARDED 01/29/2007 DATE TIME STOPPED 12/10/2007
DATE CONTRACT EXECUTED 02/12/2007 DATE ACCEPTED 12/10/2007
ARVADA CO 80002 303-422-7985 DATE NOTICE TO PROCEED 03/05/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 461,277.90 PARTICIPATING $ 461,203.90 $ 39,396.95
AWARD PROJECT AMT:  § 466,133.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 99.98% TOTAL EARNINGS 461,203.90 39,396.95
FUNDS AVAILABLE: $ 74.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 461,203.90 39,396.95
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 6,992.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 461,203.90 46,388.95
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 461,203.90 46,388.95
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 46,388.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15828-BID ESTIMATE RUN 03/13/2008
PROJECT: SHE 0931-027 ESTIMATE NO: 0005 09:31:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00200 *REMOVAL OF SIDEWALK 53.000 53.000
SY 0.000 0.00
45.00000 53.000 2,385.00
0010 202-00203 *REMOVAL OF CURB AND GUTTER 0.000 0.000
LF 0.000 0.00
33.00000 0.000 0.00
0015 202-00250 *REMOVAL OF PAVEMENT MARKING 442.000 442.000
SF 0.000 0.00
6.00000 442.000 2,652.00
0020 202-00828 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
LS 0.000 0.00
3,100.00000 1.000 3,100.00
0025 203-01597 *POTHOLING 8.000 8.000
HOUR 0.000 0.00
150.00000 8.000 1,200.00
0030 208-00011 EROSION BALES (WEED FREE) 10.000 10.000
EACH 0.000 0.00
48.00000 10.000 480.00
0035 208-00020 SILT FENCE 0.000 0.000
LF 0.000 0.00
4.15000 0.000 0.00
0040 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
105.00000 1.000 105.00
0045 208-00205 EROSION CONTROL SUPERVISOR 0.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0050 210-00866 RESET FIRE PREEMPTION UNIT AND TIMER 0.000 0.000
EACH 0.000 0.00
340.00000 0.000 0.00
0055 210-00870 RESET COORDINATION UNIT 1.000 1.000
EACH 0.000 0.00

400.00000 1.000 400.00
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PCN: 15828-BID ESTIMATE RUN 03/13/2008
PROJECT: SHE 0931-027 ESTIMATE NO: 0005 09:31:45

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 503-00036 DRILLED CAISSON (36 INCH) 57.000 57.000
LF 0.000 0.00
190.00000 57.000 10,830.00
0065 503-00048 DRILLED CAISSON (48 INCH) 21.000 21.000
LF 0.000 0.00
265.00000 21.000 5,565.00
0070 607-11525 FENCE (PLASTIC) 100.000 1.000
LF 99.000 297.00
3.00000 100.000 300.00
0075 608-00000 *CONCRETE SIDEWALK 41.000 41.000
sY 0.000 0.00
85.00000 41.000 3,485.00
0080 608-00010 *CONCRETE CURB RAMP 12.000 12.000
sy 0.000 0.00
185.00000 12.000 2,220.00
0085 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0090 612-00001 DELINEATOR (TYPE I) 9.000 9.000
EACH 0.000 0.00
30.00000 9.000 270.00
0095 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 358.000 358.000
LF 0.000 0.00
14.00000 358.000 5,012.00
0100 613-00306 *3 INCH ELECTRICAL CONDUIT (BORED) 720.000 716.000
LF 0.000 0.00
18.50000 716.000 13,246.00
0105 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 265.000 265.000
LF 0.000 0.00
7.00000 265.000 1,855.00
0110 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 172.000 172.000
LF 0.000 0.00
10.00000 172.000 1,720.00



CONTID: C15828 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15828-BID ESTIMATE RUN 03/13/2008
PROJECT: SHE 0931-027 ESTIMATE NO: 0005 09:31:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 613-07040 PULL BOX (30"X48"X24") 1.000 1.000
EACH 0.000 0.00
1,040.00000 1.000 1,040.00
0120 613-70250 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 4.000
EACH 0.000 0.00
500.00000 4.000 2,000.00
0125 614-00011 SIGN PANEL (CLASS 1I) 30.000 30.000
SF 0.000 0.00
26.00000 30.000 780.00
0130 614-70117 PEDESTRIAN SIGNAL FACE (16) 4.000 4.000
EACH 0.000 0.00
485.00000 4.000 1,940.00
0135 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 19.000 19.000
EACH 0.000 0.00
700.00000 19.000 13,300.00
0140 614-72875 LOOP DETECTOR WIRE 2,064.000 2,064.000
LF 0.000 0.00
2.15000 2,064.000 4,437.60
0145 614-72882 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 6.000 6.000
EACH 0.000 0.00
350.00000 6.000 2,100.00
0150 614-80321 *BARRICADE (TYPE 3 M-A) 1.000 1.000
EACH 0.000 0.00
40.00000 1.000 40.00
0155 614-81150 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
22,610.00000 1.000 22,610.00
0155 MATERIAL ALLOWANCE T/S LIGHT POLE, 50' 0.000
EACH 0.000 0.00
16,780.00000 0.000 0.00
0160 614-81155 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 2.000 2.000
EACH 0.000 0.00

22,355.00000 2.000 44,710.00
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PCN: 15828-BID ESTIMATE RUN
PROJECT: SHE 0931-027 ESTIMATE NO: 0005

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 MATERIAL ALLOWANCE TS LIGHT POLE 55' 0.000
EACH 0.000 0.00
17,066.00000 0.000 0.00
0165 614-81165 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
34,230.00000 1.000 34,230.00
0165 MATERIAL ALLOWANCE TS LIGHT POLE 65' 0.000
EACH 0.000 0.00
25,696.00000 0.000 0.00
0170 614-86246 CONTROLLER (TYPE 170E-HC11) 1.000 1.000
EACH 0.000 0.00
22,555.00000 1.000 22,555.00
0175 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
8,510.00000 1.000 8,510.00
0180 627-00005 *EPOXY PAVEMENT MARKING 119.000 119.000
GAL 0.000 0.00
90.00000 119.000 10,710.00
0185 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 0.000 0.000
SF 0.000 0.00
13.00000 0.000 0.00
0190 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 245.000 245.000
(TYPE III)
SF 0.000 0.00
20.00000 245.000 4,900.00
0195 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 442.000 442.000
SF 0.000 0.00
14.50000 442.000 6,409.00
0200 630-00000 *FLAGGING 281.500 281.500
HOUR 0.000 0.00
26.00000 281.500 7,319.00
0205 630-00003 *UNIFORMED TRAFFIC CONTROL 16.000 16.000
HOUR 0.000 0.00
95.00000 16.000 1,520.00
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PCN: 15828-BID ESTIMATE RUN 03/13/2008
PROJECT: SHE 0931-027 ESTIMATE NO: 0005 09:31:45
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0210 630-00007 *TRAFFIC CONTROL INSPECTION 16.000 16.000
DAY 0.000 0.00
80.00000 16.000 1,280.00
0215 630-00012 *TRAFFIC CONTROL MANAGEMENT 39.000 38.000
DAY 1.000 776.00
776.00000 39.000 30,264.00
0220 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 5.400
EACH 0.600 8.40
14.00000 6.000 84.00
0225 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 26.000 23.400
EACH 2.600 36.40
14.00000 26.000 364.00
0230 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000 23.400
EACH 2.600 36.40
14.00000 26.000 364.00
0235 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 96.000 86.400
SF 9.600 134.40
14.00000 96.000 1,344.00
0240 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 2.700
EACH 0.300 978.00
3,260.00000 3.000 9,780.00
0245 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.500 2.250
TYPE)
EACH 0.250 131.25
525.00000 2.500 1,312.50
0250 630-80360 *DRUM CHANNELIZING DEVICE 79.500 71.550
EACH 7.950 111.30
14.00000 79.500 1,113.00
0255 630-80380 *TRAFFIC CONE 225.000 202.500
EACH 22.500 315.00
14.00000 225.000 3,150.00
0260 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.900
(TEMPORARY)
EACH 0.100 652.00
6,520.00000 1.000 6,520.00
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PCN: 15828-BID ESTIMATE RUN 03/13/2008
PROJECT: SHE 0931-027 ESTIMATE NO: 0005 09:31:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0265 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0270 700-70011 F/A PARTNERING 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0275 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0280 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0285 700-70380 F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 299,585.10 $ 3,476.15$ 299,511.10

CAT NO0201 VMS & GATE

0290 203-01597 *POTHOLING 0.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0295 208-00020 SILT FENCE 180.000 180.000
LF 0.000 0.00
4.15000 180.000 747.00
0300 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
105.00000 1.000 105.00
0305 210-00810 RESET GROUND SIGN 0.000 0.000
EACH 0.000 0.00
290.00000 0.000 0.00
0310 503-00042 DRILLED CAISSON (42 INCH) 17.000 17.000
LF 0.000 0.00

210.00000 17.000 3,570.00
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PCN: 15828-BID ESTIMATE RUN 03/13/2008
PROJECT: SHE 0931-027 ESTIMATE NO: 0005 09:31:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 VMS & GATE

0315 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 170.000 170.000
LF 0.000 0.00
25.00000 170.000 4,250.00
0320 606-01340 *END ANCHORAGE TYPE 3D 1.000 1.000
EACH 0.000 0.00
770.00000 1.000 770.00
0325 606-02005 *END ANCHORAGE (FLARED) 1.000 1.000
EACH 0.000 0.00
1,950.00000 1.000 1,950.00
0330 607-11580 FENCE (TEMPORARY) 200.000 0.000
LF 200.000 1,200.00
6.00000 200.000 1,200.00
0335 607-60620 ROAD CLOSURE GATE 1.000 1.000
EACH 0.000 0.00
10,060.00000 1.000 10,060.00
0340 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 60.000 60.000
LF 0.000 0.00
7.00000 60.000 420.00
0345 613-07023 PULL BOX (24"X36"x24") 2.000 2.000
EACH 0.000 0.00
750.00000 2.000 1,500.00
0350 614-10125 VARIABLE MESSAGE SIGN (GROUND MOUNTED) 1.000 0.800
EACH 0.200 19,880.00
99,400.00000 1.000 99,400.00
0355 614-30205 VMS BUTTERFLY SUPPORT (ROADSIDE) 1.000 1.000
EACH 0.000 0.00
22,880.00000 1.000 22,880.00
0360 614-80001 FLASHING BEACON (SOLAR POWERED) 3.000 0.000
EACH 3.000 13,035.00

4,345.00000 3.000 13,035.00
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PCN: 15828-BID ESTIMATE RUN 03/13/2008
PROJECT: SHE 0931-027 ESTIMATE NO: 0005 09:31:45

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 VMS & GATE
0365 700-70074 F/A OBTAIN POWER FROM 1,805.800 0.000
FA 1,805.800 1,805.80
1.00000 1,805.800 1,805.80
CAT 0201 CURRENT AMT $ 161,692.80 $ 35,920.80 s 161,692.80
PROJECT TOTAL CURRENT AMT $ 461,277.90 $ 39,396.95 % 461,203.90



